Bonbon · Delivery Schedule

Turning the *Syllabaire Alphanumérique Batonga* (2e édition) into a mobile reading app. Four developers, 24 August – 27 November 2026.

Content complete	Feature freeze & field test	Release candidate	Buffer week ends
Fri 30 Oct	Fri 13 Nov	Fri 20 Nov	Fri 27 Nov

SCHEDULE A = book content · B = exercises & writing · C = interface · D = data, sound & builds

Week	Dates	What is finished, and who does what
Week 1	24 – 28 Aug	**Foundations agreed** All four in one room: shared interfaces frozen, repository and review rules set. **A** lesson format + two reference lessons · **B** activity format · **C** app skeleton running on a real phone · **D** database, audio naming system, build pipeline.
Weeks 2–3	31 Aug – 11 Sep	**The app is walkable end to end** **A** three lesson layouts, lessons 1–7 · **B** first activity playable · **C** every screen exists and navigates · **D** progress survives a restart; recording script generated.
Weeks 4–6	14 Sep – 2 Oct	**A full lesson plays, with real audio** **A** remaining nine lesson layouts, lessons 8–24, illustrations · **B** two more activities + handwriting scoring · **C** progress map, home, settings, fonts · **D** recording sessions 1 & 2 (562 clips), mastery engine, speed test on a low-end phone.
Weeks 7–8	5 – 16 Oct	**All five activity types work** **A** lessons 25–56 and the 28 reading texts — the heaviest block · **B** handwriting across all 62 letters, the repair ladder · **C** practice section, 82 icons, accessibility audit 1 · **D** recording session 3 (words), audio preloading.
Weeks 9–10	19 – 30 Oct	**Content complete — all 66 lessons playable** **A** digit lessons, full validation, French proof-read · **B** end-of-lesson checks, six unit checkpoints, placement test · **C** celebration screens, full French sweep, accessibility audit 2 · **D** recording session 4 (sentences and texts), unlocking and resume rules.
Week 11	2 – 6 Nov	**Progress and memory** **A** word index complete · **B** comprehension system · **C** spoken help on every control · **D** review queue, local activity log, speed re-check.
Week 12	9 – 13 Nov	**Feature freeze and field test** All four converge on bug-fixing; no new features after this point. **Field test with 5–10 real learners** — two half-days, observed, with no developer helping.
Week 13	16 – 20 Nov	**Release candidate** Testing across a device matrix; fixes from the field test; recording session 5 (retakes). **A** every lesson compared page-by-page with the book · **C** accessibility sign-off · **D** performance and upgrade tests.
Week 14	23 – 27 Nov	**Buffer and release** Store submission, privacy policy, handover documentation. **This week carries no planned new work** — it exists to absorb slippage. Hard backstop: Monday 30 November.

WHAT WE NEED FROM THE OTHER TEAMS each of these gates work that cannot start without it

By	Team	What we need
Fri 28 Aug	Researchers + lead	Written rights agreement with the Batonga Foundation. **All content work is downstream of this.** Also this week: voice talent booked, and a low-end Android test phone bought.
Fri 11 Sep	Researchers	Batonga to confirm *tutoiement* or *vouvoiement* for the spoken interface. Locks 241 recordings; changing it later means re-recording a whole session.
Fri 18 Sep	Reviewers	A literacy specialist in the room for recording session 1, checking each consonant sound live. Two hours, and it cannot be done afterwards.
Fri 2 Oct	Designers	24 illustrations redrawn from the book as SVG (≤ 15 KB each). Cursive font licence resolved.
Fri 16 Oct	Designers	82 interface icons delivered to the agreed specification, each with one documented meaning.
Fri 16 Oct	Reviewers	Accessibility audit, round 1.
Fri 23 Oct	Researchers	Batonga's comprehension questions for the 28 reading texts — or that feature ships switched off. It will not delay the release either way.
Fri 30 Oct	Reviewers	French proof-read of all 66 lessons against the printed book, complete. Accessibility audit, round 2.
Fri 13 Nov	Researchers	5–10 learners recruited through Batonga, and the field test observed over two half-days.
Fri 20 Nov	Designers	Store listing artwork and screenshots.
Weekly, weeks 2–10	Reviewers	Second-pair-of-eyes check on each transcribed lesson against the book page — about 66 lessons over nine weeks. A wrong accent teaches a wrong spelling to someone who cannot yet spot it.

DELIBERATELY NOT IN THIS RELEASE

The full plan runs to 13 December. To finish before 30 November we are taking the three cuts the plan itself names, in its own order — **1.** the daily "revise five things" queue ships switched off, with the progress data still recorded so it can be switched on later without a rebuild; **2.** the facilitator's three screens move to a follow-up release; **3.** comprehension questions ship switched off unless Batonga's arrive by 23 October. **None of this changes what a learner can do:** read every lesson in the book, hear every letter and syllable, practise, write by hand, and see her progress.

Assumes four developers at 15–20 h/week from Monday 24 August. Two dates carry most of the risk and neither is inside the development team's control: the **Batonga rights agreement (28 Aug)** and **recording session 1 (18 Sep)**. If a date is going to move, it will be raised at the Monday sync in the week before, not the week after.